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Solar Energy Technologies Program, Market 
Transformation: Technical Assistance to the GSA

To work in tandem with the Federal 
Energy Management Program (FEMP) 
to provide technical assistance to 
government entities with the goal of 
overcoming market barriers inhibiting 
the installation of solar systems at 
their facilities.

GSA’s ARRA Photovoltaic Projects

Providing technical 
assistance on over 40 
ongoing projects:

 Technology selection
 RFP development
 Proposal review
 User training
 System monitoring
 Project financing
 Preparation of bid specifications
 Building codes review
 Structural analysis

Other project 
assistance completed:

Architects of the Capitol
Kennedy Center
Alcatraz
San Juan, Puerto Rico
Smithsonian Zoo
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• Boston, MA, O'Neill Jr. Fed Bldg 

• Charlotte Amalies, St. Thomas, VI, Ron de 
Lugo Fed Bldg 

• Philadelphia, PA, Veterans Admin Center 

• Raleigh, NC, Terry Sanford Fed Bldg 

• Carbondale, IL, Sen. Paul Simon Fed Bldg 

• Houma, LA, Ellender Fed Bldg Post Office

• Gallup, NM, Gallup Fed Bldg 

• Victoria, TX, MLK Jr Fed Bldg 

• Austin, TX, V.A. Automation Center

• Laguna Niguel, CA, Chet Holifield Fed Bldg 

• Washington, DC, Veterans Admin Bldg 

• Washington, DC, GSA Regional Office Bldg

• Washington, DC, U.S. Tax Court

• Washington, DC, Theodore Roosevelt Bldg

• Reston, VA, Advanced Systems Center

• Seattle, WA, 1201 Fed Center South

• Kansas City, KS, Dole Courthouse

• Madison, WI, Kastenmeier Fed Courthouse

• Washington, DC, Howard T. Markey National 
Courts Bldg 

• Washington, DC, E. Barret Prettyman U.S. 
Courthouse

• Richmond, VA, Robinson/Merhige U.S. 
Courthouse

• Washington, DC, Robert Weaver (HUD) Bldg

• Omaha, NE, Edward Zorinsky Fed Bldg 

• Denver CO, Denver Fed Center

GSA ARRA: PV Projects
Solar Program, FEMP, and NREL provided technical assistance on: 
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 Site of first lighthouse and U.S. fort on the West Coast, infamous 
prison, birthplace of American Indian Red Power movement, and 
now popular tourist attraction

 Solar contractor selected

 300+ kW PV / 480V battery bank / 2 diesel generator design nearing 
completion

 Construction due to begin fall 2010

 Hardware installation will be funded by ARRA 

 Technical assistance to NPS to overcome barriers, assist in RFP 
process, and design reviews provided by NREL with funding from 
both FEMP and DOE Solar Program

Alcatraz: PV/Hybrid Off-Grid 

David Corby 
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The Federal Guide to Solar: What is it?

Audience & Purpose

 Designed for federal facilities 
managers, procurement 
officers, and project 
managers.

 Introduces the value of solar 
projects for various agency 
targets, goals, and 
requirements. 

 Explains preliminary solar site 
screenings and feasibility 
studies. 

 Guides readers through the 
major steps for solar projects 
planning and execution.

Veterans Administration Jerry L. Pettis 
Memorial Medical Center in Loma Linda, CA 
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What is the Procuring Solar Energy Guide?

A basic overview 
of the solar project 
process at federal 
sites in a concise, 
easy to understand, 
and step-by-step 
format. 

Detailed information 
and sample documents 
for specific tasks are 
referenced with Web 
links or included in the 
manual’s appendix. 
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Overall Solar Project Process

1 Identify Needs & Goals

2 Assemble On-site Team

3 Evaluate Solar Screening

4 General Project Considerations

5 Select Financing/Contracting Option

6 Execute Selected 
Financing/Contracting 
Process
 Agency funded project

 Power purchase agreement 
(PPA)

 Energy savings performance 
contract (ESPC)

 Utility energy service contract 
(UESC)

 Enhanced use lease (EUL)
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Federal Requirements
 Energy Policy Act of 2005 

 Executive Order (E.O.) 13423, Strengthening Federal 
Environmental, Energy, and Transportation Management

 Energy Independence and Security Act of 2007 

 Executive Order 13514, Federal Leadership in Environmental, 
Energy, and Economic Performance

Assume an Agency Wide Solar Screening
 Responsibility for renewable energy targets at agency level

 Able to select most promising sites to develop

Background
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Why are you considering/doing a solar project?
 Renewable energy targets
 Have appropriations for your facility
 Smart option for addressing your site’s needs
 Credits toward LEED certification

What are the potential goals? 
 Maximize on-site solar energy production
 Maximize return on investment
 Meet a minimum annual solar energy production target
 Maximize GHG reduction

1. Identify Needs & Goals
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2. The Team

People to consider for 
on-site project team
 Energy manager
 Facilities manager
 Contracting officer
 Attorney
 Budget officer
 Real estate officer
 Environmental officer
 Sustainability officer
 Safety officer

Success Factors
 Project champion

 Contracting officer 
and attorney with 
strong leadership 
characteristics

 Team alignment, 
dedication and 
creativity
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3. Solar Assessment

Solar Screening Provides
 Estimated system size
 Estimated production (kWh/yr or Btu/yr)
 Estimated cost
 Preliminary economic analysis
 Preliminary evaluation of roofing and structural integrity

Feasibility Study Provides
 More precise and detailed solar screening analysis
 Utility interconnection analysis
 Recommended technologies and applications based 

on specific site conditions
Solar shading analysis tool
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4. General Project Considerations

Considerations
 Utility interaction
 National Environmental Policy Act
 Site master plan review
 Requirements for meeting renewable energy goals
 Project incentives
 Historic building issues
 Computer network connectivity authority
 Buy American Act 
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5. Financing/Contracting Options

Agency Funded Project
The outright purchase of a solar energy system. 

Power Purchase Agreement (PPA)
A private entity installs, owns, operates, and maintains customer-sited solar energy project.
The site purchases energy through a long-term contract with specified energy prices. 

Energy Savings Performance Contract (ESPC)
A private entity finances and implements energy conservation measures.
Debt is paid from operational savings, which are guaranteed. 

Utility Energy Service Contract (UESC)
A serving utility finances and implements energy conservation measures.
Debt is paid primarily from operational savings. 

Enhanced Use Lease (EUL)
A real estate agreement using under-utilized land. 
The lease is competed and payment can be cash and/or in-kind consideration. 
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Part II. Execute a Solar Project
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Example Finance/Contract Mechanism

Description of
Finance/Contract 
Mechanism

Pros & Cons

List of Case 
Studies

Itemized 
Steps
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Solar Technology Overview

Checklists
 Self-guided solar screening
 Solar screening evaluation checklist
 PV project design evaluation checklist
 PV commissioning checklist

Appendix

Case Studies for each 
Financing Mechanism
 Agency funded
 PPA
 ESPC
 UESC
 EUL
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Available Training & Contacts
FEMP Webinars, Workshops, and Trainings
 www.femp.energy.gov/training/

Sample Trainings
 Introduction to Federal Renewable Energy Goals and FEMP Services
 Project Planning: Determining the Best Renewable Energy Project for Your Site
 Introduction to UESCs Webinar
 ESPC Comprehensive Workshop

FEMP Case Studies:
 www.femp.energy.gov/technologies/renewable_casestudies.html

EERE Information Center: 
 877-EERE-INF or 877-337-3463

http://www.femp.energy.gov/training/�
http://www.femp.energy.gov/technologies/renewable_casestudies.html�
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Current Technical & Developmental Capabilities
 Technology selection
 RFP development
 Proposal review
 System monitoring
 Project economic analysis
 Preparation of bid-specifications

What Services Would be Helpful in the Future? 
 Workshops/trainings? 
 (Topics?)

 Partnering?
 Program development?  
 e.g., work with agency to develop overall solar procurement program

Do You Have a Project?

Assistance Moving Forward
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Thank You

Contact:

Blaise Stoltenberg, NREL
303-384-6833
blaise.stoltenberg@nrel.gov

mailto:blaise.stoltenberg@nrel.gov�
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